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HUNTERS POINT NAVAL SHIPYARD 
BASE REALIGNMENT AND CLOSURE CLEANUP TEAM 

MEETING MINUTES 
 

July 26, 2012 

These minutes summarize the meeting of the Hunters Point Naval Shipyard (HPNS) Base 
Realignment and Closure (BRAC) Cleanup Team (BCT) held on July 26, 2012 at CH2M HILL’s 
office in Oakland, California. Participants in the meeting included the BCT, which is made up of 
representatives from the U.S. Navy, the U.S. Environmental Protection Agency (USEPA), the 
California Department of Toxic Substances Control (DTSC), and the San Francisco Bay 
Regional Water Quality Control Board (Water Board). The City of San Francisco (City), their 
consultants, the Lennar team of developers, and Navy consultants also attended the meeting. 
These minutes describe the key points, decisions, and action items agreed to at the meeting. A 
list of attendees is included as Attachment A. The document review table is included as 
Attachment B. Action items from the meeting are included as Attachment C. 

1.0 Navy Business/Action Items (Keith Forman, Navy) 

Keith Forman (Navy) began the meeting with introductions. Mr. Ross Steenson (Water Board), 
Mr. Craig Cooper (USEPA), and Ryan Miya (DTSC) were present to represent the regulatory 
agencies involved on the project.  

Action Items from the May meeting include the following:  

 The Navy will share the results of the groundwater sampling event near the RU-C2 area with 
the regulatory agencies. The Navy is currently awaiting the laboratory data results. 
Completed.   

 The Navy will send an over-the-shoulder review of the draft Remedial Design (RD) Parcel C 
responses to comments (RTCs) to the agencies prior to the report issue date on July 15, 2012. 
Completed.  

 
2.0 Radiological Update (Chris Yantos, Navy)  

Mr. Yantos began the radiological program update and summarized the Crisp Road/Parcel E 
sanitary sewer and storm drain removals and building surveys. Mr. Yantos said that the Navy has 
received free release letters from the California Department of Public Health (CDPH) on 
Building 414 and Sites 701 and 704. The Final Status Survey (FSS) for Site IR-04 and Building 
807 was submitted on February 10, 2012, and CDPH requested confirmation samples which 
have been provided. Mr. Miya asked Mr. Larry Morgan (CDPH) if they had any results from the 
sampling yet. Mr. Morgan said that they did not but he would contact the laboratory to see if they 
could get the results sooner. The Final UC-3 Radiological Remedial Action Completion Report 
(RACR) was submitted on March 16, 2012; the Navy has received DTSC and CDPH 
concurrence on the RACR and is awaiting a free release letter.  

The sanitary sewer and storm drain removal began in Parcel C on January 4, 2011. To date, 
22,907 linear feet of sanitary sewer and storm drain lines have been removed from Parcel C, 
which is about 65 percent completion of the project. The Navy has excavated 35,979 cubic yards 
of materials and restored/repaved 38 of 41 active survey units. 
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Mr. Yantos summarized the Parcel C building surveys. The Final FSS Report for Building 214 
was submitted on November 2, 2011. The Navy has received a free release letter for Building 
214 from CDPH. CDPH performed confirmation surveys of Buildings 203, 241, 271, and 272 on 
May 23, 2012. The Navy is awaiting offsite data for five survey units at the North Pier area. Mr. 
Yantos noted that Tetra Tech is taking over the contract for the onsite radiological laboratory and 
fieldwork at Parcel C will continue as it’s currently being done. The facility and equipment for 
the onsite laboratory will be the same. Mr. Miya asked Mr. Morgan for an update and Mr. 
Morgan noted that CDPH be will done with their review of Parcel B, Buildings 203, 271, and 
272 by August 1, 2012. Building 241 will come after those sites.  

The fieldwork at the Parcel E 500 Series is complete. The internal Draft FSS for Buildings 503, 
506, and 509 is currently under Navy review. The Draft FSS for Buildings 500, 521, and Former 
Buildings 509, 529 and 510/510A is currently in regulatory review. Scans have been completed 
and the Navy is awaiting off-site analytical results for the Buildings 507, 508, and 520 and 
Shacks 79/80 sites. The 500 Series Area scanning and sampling is 83 percent complete.  

The Parcel E 500 Series sanitary sewer and storm drain removals began on July 12, 2011. The 
Navy has removed 16,119 linear feet of sanitary sewers and storm drains from Parcel E, which is 
about 40 percent of the total removal area. The Navy has restored 19 of 24 active survey units.  

Mr. Yantos noted that the Final Gun Mole Pier Task Specific Addendum was issued and work 
commenced on May 14, 2012. Subsurface vault and manhole sediment sampling along the pier is 
complete. Removal of the concrete pads and structure is complete and removal of the utility 
corridors is 50 percent complete. The Navy is currently reviewing sampling results and some 
areas will require additional remediation. The Navy has completed remediation of four survey 
units impacted with cesium-137. Upon completion of the work, final gamma walkover data will 
be collected from the site. Mr. Cooper asked if the Navy could show him a map of the data 
points where they had cesium-137 exceedances. In addition, he would like the reports to give 
additional explanation within their radiological reports concerning these cesium-137 
exceedances.  

Additional field work at the South Pier started in July 2012; subsurface vault sediment sampling 
is complete and surveys of the concrete walls and utility hoods are 20 percent complete. The 
Final South Pier Task Specific Plan Addendum was issued to the regulatory agencies and final 
gamma walkover data will be collected at the end of the project.  

In Parcel D-1, at Building 383 the Navy has completed removal of the concrete foundation and 
conducted a gamma survey of exposed soil with no elevated readings. Buildings 274, 313, 313A, 
and 322 Sites have been surveyed and sampled and the internal Draft FSS report is currently in 
Navy review. The sanitary sewer and storm drain removals are complete and the Navy is 
preparing the final survey unit reports. The Navy is also working on responses to regulatory 
comments for Survey Unit Project Reports (SUPR) packages 101 through 106. SUPR package 
107 is the only one remaining and will include four survey units.   

The Final Parcel B RACR was submitted to the regulatory agencies in March 2012, and the 
Navy is awaiting free release letters from CDPH. A no further action letter was received from 
CDPH on the draft version of the RACR. The Final Parcel UC-3 Radiological RACR with RTCs 
was issued in March 2012. The Navy is awaiting a free release letter from CDPH.  
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Mr. Yantos noted that the second version of the Draft Radiological Risk and Dose Modeling for 
Sites IR-07/18 was submitted on September 12, 2011. The Navy and CDPH held a meeting on 
April 2, 2012 to identify specific sections requiring revisions. The Navy revised the text and 
provided additional information according to comments received by CDPH. The Navy submitted 
an over-the-shoulder review of the revisions to CDPH on June 29, 2012 and the Navy expects 
CDPH to review and respond to these revisions by mid-August. Mr. Forman asked Mr. Jeff 
Wong (CDPH) the status of their review. Mr. Wong responded that it looks good from their 
initial review but they wanted to give some new staff a chance to review the document as well. 
Mr. Morgan noted that they expect to send very minor comments or a no further comment letter 
for the report.  

Mr. Cooper asked about the Building 707 area and the ongoing remediation in that area. Mr. 
Yantos responded that to date, they have collected over 1,800 radiological screening samples. 
This area was a former drum storage area and there were historic spills in the area. The Navy has 
found strontium and cesium throughout the area. The radiological contamination is being found 
approximately 12 inches below ground surface, so the Navy is doing potholes down to 24 inches 
to fully characterize the site and they think that they have the strontium contamination bounded 
both laterally and vertically. He is planning on presenting this information at the next BCT 
meeting.  

3.0 RU-C2 Pre-Design Investigation, Parcel C (Lora Battaglia, Navy) 

Ms. Battaglia gave some background on RU-C2, which is located in the center of Parcel C, west 
of RU-C1 and north of RU-C4. The key features at the site include Building 251 and 258. There 
are two volatile organic compound (VOC) plumes in groundwater with the primary groundwater 
chemicals of concern (COCs) being trichloroethylene (TCE), tetrachloroethylene (PCE), carbon 
tetrachloride, and chlorobenzene. The primary soil COCs are arsenic, lead, zinc, and 
polyaromatic hydrocarbons (PAHs).   

The remedial action for groundwater was finalized in the Parcel C Record of Decision (ROD) 
and included in-situ remediation of VOCs in groundwater with zero-valent iron (ZVI) 
remediation, bioremediation, and a monitored natural attenuation (MNA) area. The purpose of 
the pre-design characterization was investigation of the VOC plume in support of the in-situ 
remediation and soil vapor investigation to better define the area warranting soil vapor extraction 
(SVE) at Building 251. 

Ms. Battaglia gave a summary of the investigation around Building 251 which included six Tier I 
hydropunches, two Tier II hydropunches, soil and grab groundwater sampling, analysis of soil 
and groundwater for VOCs, and collection of bio-indicator samples for analyses at five locations 
and soil vapor samples at nine locations. Results of the groundwater investigation indicated that 
COCs exceeded residential screening levels in groundwater at five of eight shallow locations and 
at all three deeper sample locations. The COCs detected in the shallow locations included 1,4-
diclorobenzene, 1,2,4-trimethylbenzene, chlorobenzene, naphthalene, chloroform, PCE, TCE, 
and vinyl chloride. In the deeper samples, COCs detected included carbon tetrachloride and PCE.  

Soil samples were collected at soil vapor sampling locations and hydropunch locations. COCs 
exceeded the residential screening levels at two locations and included 1,2,4-trimethylbenzene, 
1,4-dichlorobenzene, and naphthalene. Soil vapor results exceeded screening criteria in nine 
samples and included concentrations of PCE, TCE, and vinyl chloride.  
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At Building 258, hydropunch samples were attempted in February 2012 but encountered bedrock 
at 3.5 feet below ground surface. Soil vapor samples were collected in April 2012 at nine 
locations. Eight temporary monitoring wells were installed in the area at 20 feet and 40 feet 
below ground surface. The temporary wells were installed using an air rotary drill rig with air 
hammer drilling bit. Soil vapor samples were collected for VOC analysis. Carbon tetrachloride 
exceeded screening criteria in all nine samples, benzene in two of nine samples, chloroform in 
seven of nine samples and PCE in three of nine samples. COCs in groundwater exceeded 
residential screening values in six of eight samples. Lack of COC exceedances up-gradient 
suggest that Building 217 is not likely a contributing source to groundwater contamination.  

Ms. Battaglia summarized the investigation work at the site but noting that ZVI, bioremediation, 
and SVE were delineated at Building 251. The primary COCs at Building 251 are PCE, TCE, 
and chlorobenzenes. PCE and TCE were detected in groundwater at higher concentrations in the 
deeper sampling interval. Bioremediation at Building 258 was delineated and carbon 
tetrachloride is the primary COC at the site. Building 217 does not appear to be a source. The 
temporary monitoring wells have been left in place to obtain additional groundwater samples and 
the wells will be abandoned prior to injections so they do not provide preferential pathways. The 
data will be included in the remedial design to be issued on July 27, 2012. Ms. Battaglia noted 
that the technical memorandum containing these data will be an addendum to the remedial action 
work plan.   

4.0 Clean Soil/Backfill Protocols (Lara Urizar, Navy) 

Ms. Urizar presented the backfill protocols used at HPNS. Relevant guidance documents used 
include DTSC’s Information Advisory for Clean Imported Fill Material, which advises on the 
number of samples to collect based on import volume and on analytical tests to be performed 
based on the nature of the borrow source. In addition, the Navy uses the HPNS basewide Backfill 
Review and Acceptance Procedure which describes procedures for characterizing backfill 
sources and preparing characterization data for Navy review. The Navy also uses the site-specific 
decision documents that include site-specific remediation goals and ambient levels to be used as 
fill criteria. This also includes geotechnical requirements and additional chemical testing 
requirements.  

Ms. Urizar also presented the DTSC guidance that lists the potential contaminants based on the 
source of the fill material, examples or source fill material include land near existing freeway, 
near a mining area, agricultural land, and/or residential/commercial land. Ms. Urizar also 
presented the DTSC’s recommended fill material sampling schedule based on the area of the 
individual borrow area and the volume of the borrow area stockpile. In order to identify site-
specific import fill criteria, the Navy first uses the Backfill Review and Acceptance Procedure 
which provides a preliminary set of import fill criteria, ambient levels of metals, and site-specific 
documents from HPNS that provide additional criteria in the form of remediation goals or other 
risk-based goals. If DTSC guidance specifies analytical testing for chemicals that have not been 
assigned basewide or site-specific criteria, then the regulatory criteria are used such as USEPA 
regional screening levels.  

For chemical samples, each source must be sampled and evaluated independently. The number 
of samples collected is based on DTSC guidance, the volume of sample is based on laboratory 
requirements, the samples are sent to Navy-approved laboratories, and the analysis is performed 
in accordance with DTSC guidance and HPNS parcel-specific requirements. Geotechnical 
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samples also follow the same specifications. Mr. Cooper noted that finding clean fill within the 
San Francisco Bay area is difficult. He also asked if the fill samples are discrete or composite 
samples. The Navy collects discrete samples based on a grid sampling procedure that is included 
in the DTSC guidance document.  

Data analysis is reviewed by a qualified engineer, geologist, or chemist and geotechnical data are 
reviewed by a qualified engineer. All data must meet import fill criteria and specifications 
developed for the project. A straight comparison between the data and criteria is performed and 
if a set of samples fails multiple tests, then the source is rejected. If a set of samples includes a 
single exceedance of a screening criterion or specification, the project chemist may recommend 
further data review or investigation to justify source acceptance. The documentation is then 
compiled and the Borrow Source Assessment Worksheet is signed off by the appropriate 
managers. The completed package is sent to the Remedial Project Manager for Navy 
concurrence and signature. The fully executed Worksheet is submitted to the Resident Officer in 
Charge of Construction (ROICC). The Worksheets for each imported material are included in the 
post-completion document.   

Mr. Cooper asked whether the soil was tested after it got to HPNS or before. Ms. Urizar 
responded that all testing is done at the source site since transportation is the most expensive part 
of bringing fill soil to the site. In addition, the Navy added that they don’t rely on testing done by 
others; they only rely on samples they collect and process.  

5.0 Parcel E-2 ROD Responses To Comments (Lara Urizar, Navy) 

Ms. Urizar wanted to review agency comments on the ROD and the Navy’s preliminary 
responses for topics requiring further discussion. Some of these topics include potential 
residential reuse, integration of removal and remedial actions, remediation approach for 
radionuclides, remediation approach for groundwater, landfill gas treatment, and the freshwater 
wetlands.  

Comments on the potential residential reuse from the USEPA included acknowledging the 
potential risk to future occupants of the Shipyard South Multi-Use District portion and checking 
soil contamination in this area against hot spot goals. The USEPA would like a remedial action 
objective to address vapor intrusion from VOC contamination in soil and groundwater, and the 
remaining VOC contamination should be addressed by the selected remedy. The Navy’s 
preliminary response to these comments states that the remedy could properly contain low-level 
soil contamination in the portion of Parcel E-2 that the USEPA is concerned about and thereby 
accommodate future industrial and residential use in this area. Soil concentrations in this area 
were compared to the hot spot goals and did not exceed them. In addition, the Navy will not 
include another remedial action objective because they are going to change the boundary of 
Parcel E-2 to address this issue. The San Francisco Department of Public Health would like the 
Navy to undertake steps to remove the proposed use restrictions on the Shipyard South Multi-
Use District. The Navy has decided that a parcel boundary change in this area is the most 
effective way to align the CERCLA documentation with the City’s amended redevelopment 
plan. The boundary will be changed so that this district is no longer part of Parcel E-2. DTSC 
commented that the chemical risks and noncancer hazards for all areas should be evaluated using 
the residential exposure scenario independent of the planned reuse. The Navy’s human health 
risk assessment focused on the reasonable anticipated reuse of the parcel and this is consistent 
with Navy and USEPA guidance documents. DTSC would like to see the exceedances under the 
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residential scenario to better justify the selected remedy. The Navy noted that risk assessments 
for less conservative exposure scenarios that pose an unacceptable risk to human health require 
evaluation of remedial alternatives, and therefore the Navy does not plan on conducting a 
residential risk assessment.  

The USEPA wants the ROD to clearly describe the relationship and consistency between the past 
and upcoming removal actions in Parcel E-2 and the selected remedy, and the Navy will do this. 
The USEPA would like the past removal actions checked for compliance with the ROD remedial 
goals; the Navy evaluated these removal actions in the remedial investigation/feasibility study 
report and they are fully described in the ROD. The USEPA would like the Experimental Ship 
Shielding removal action identified and have it committed to meeting the ROD remedial goals. 
Since this removal action is not yet complete, the remedial design will evaluate post-excavation 
conditions and specify whether additional excavation is necessary to achieve the cleanup goals in 
the ROD.  

The USEPA would like the ROD revised to clearly describe the remedial action, the requirement 
of additional scanning/sampling, and how the drain lines will be addressed with respect to 
radiological contamination. The Navy will revise the ROD to address these issues. The USEPA 
asked about the groundwater standards in Table 7 of the ROD and if they are compliant with the 
California Toxics Rule. The Navy responded that the California Toxics Rule was not identified 
as remediation goals for shallow groundwater. The USEPA would like the Navy to identify the 
process for identifying groundwater points of compliance and the process for triggering when 
groundwater extraction will occur. The Navy noted that the remedial design will develop specific 
groundwater monitoring criteria to address potential risks to aquatic life in San Francisco Bay, 
and that the point of compliance is located at the Parcel E-2 boundary.  

The Water Board stated that both an enclosed flare and adsorbent material are necessary to 
contain both methane and non-methane organic compounds (NMOC) and the ROD should be 
revised to include both methods. The Navy responded that the conceptual design in the remedial 
investigation/feasibility study did not have an alternative that included both methods and the 
Navy does not agree that both methods are needed because there are no applicable or relevant 
and appropriate requirements (ARAR) that require treatment of NMOC. There will be additional 
studies conducted as part of the remedial design to better estimate the gas generation rates and 
determine the content of the landfill gas.  

The Water Board stated that the water sources for the new wetlands must consist of only clean 
surface water and/or flow from the San Francisco Bay and that contaminated runoff or 
groundwater should not be directed into the new wetland. The Navy noted that the remedial 
investigation/feasibility study included a preliminary assessment of groundwater quality west of 
the Parcel E-2 landfill area and that the only COCs were un-ionized ammonia and sulfide that 
both are readily transformed into non-toxic compounds upon discharge to oxygenated surface 
water. The Navy believes that the available data are adequate to support the conceptual design of 
the groundwater flow diversion system.  

The Navy will send an electronic over the shoulder review of the RTCs the agencies the week of 
August 8, 2012 and will have a working meeting tentatively scheduled for August 16, 2012. The 
draft final ROD is expected to be issued on September 10, 2012. 
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6.0 Transfer Schedule Update (Keith Forman, Navy) 

Mr. Forman noted that there have been no schedule slips since the last BCT meeting but that the 
dates for submitting the total petroleum hydrocarbon closure reports for Parcels C and E have 
been changed and are to be determined. The dates will be determined when they get 
contractually obligated. The Navy will work with the City on doing a draft Finding of Suitability 
to Transfer for Sites 7/18 around the second week of August. Parcel D-2 is expected to get 
conveyed to the City sometime during 2012 which will be the first conveyance since 2004.  

7.0 Community Involvement Update (Matt Robinson, CirclePoint) 

Mr. Robinson noted that achievements in July included the organization of the HPNS bus tour 
which will happen on July 28, 2012. The community outreach team sent letters with flyers to 78 
organizations, area churches, and Chinese community leaders. The team sent out the flyer to the 
email distribution list and distributed bus tour flyers at the June community meeting and at the 
True Hope Church. YCAT distributed flyers within the community.  

The July bus tour event will have two tours during the day, and both tours filled up within four 
days of advertising the tour. The Navy has waiting lists for both tours and currently 30 
community members are signed up for the September bus tour. A total of 60 participants, 
including 10 Navy or regulatory representatives, are scheduled to attend the bus tour. On July 8, 
2012 the Navy gave a presentation at True Hope Church and was able to distribute outreach 
materials and obtain several bus tour sign-ups. The community outreach team approached 
Mariners Village and Morgan Heights homeowner associations and they are not interested in 
having the Navy make a presentation. The community outreach team was on hand at Sunday 
Streets on July 22, 2012 to distribute print materials and obtain mailing list sign-ups; they 
received 16 additional bus tour signups for the September tour. Mr. Forman taped a segment for 
KQED radio on July 19, 2012 and the air date has yet to be determined.  

The Navy distributed the updated 2012 HPNS Calendar of Events and HPNS Quarterly Progress 
Report for second quarter 2012 to the email distribution list and will distribute at the August 
community meeting.  

August goals include continued distribution of print materials and finalization of the postcard 
mailer to update the mailing list. The next community meeting will be August 22, 2012 at the 
Bayview Opera House. The Navy will continue to plan for the next September bus tour and will 
start thinking about the Community Involvement Plan Update.  

8.0 Action Items/Future Meetings (Keith Forman, Navy) 

 Mr. Cooper would like to see the data points where the Navy found low-level cesium 
detections in the utility corridor investigation along the Gun Mole Pier. 

 Mr. Cooper would like the Navy to better describe within their radiological reports the 
management of low-level cesium hits. 

 The Navy will submit a letter to the regulatory agencies documenting the new Parcel 
boundary between Parcel E and E-2. 

 The September 27, 2012 BCT meeting has been moved to September 20, 2012.  
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 The next BCT meeting will be held on August 23, 2012 at CH2M HILL’s offices in Oakland, 
California. Action items are included as Attachment C.  
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ATTACHMENT A 
HUNTERS POINT NAVAL SHIPYARD 

MEETING ATTENDANCE SHEET 
 

Topic:  BCT Meeting 
Location: CH2M HILL 
  155 Grand Avenue 

Oakland, CA 
Date/Time: July 26, 2012 / 10:00 a.m. 

 
Organization Name Phone Number E-Mail Address Present 

Navy Keith Forman 619-532-0913 keith.s.forman@navy.mil X 
 Melanie Kito 619-532-0787 melanie.kito@navy.mil  
 Lara Urizar 619-532-0960 lara.urizar.ctr@navy.mil X 
 Hamide Kayaci 619-532-0930 hamide.kayaci.ctr@navy.mil  
 Chris Yantos 619-532-0952 christopher.yantos.ctr@navy.mil X 
 Simon Loli 619-532-0782 simon.loli.ctr@navy.mil  
 Laurie Lowman 757-887-7650 laurie.lowman@navy.mil  
 Matt Slack 757-887-4212 matthew.slack@navy.mil  
 Frank Fernandez 510-749-5936 franklin.d.fernandez@navy.mil  
 Jarvis Jensen 757-887-4483 jarvis.jensen@navy.mil  
 Adam Zwiebel 510-749-5947 adam.zwiebel@navy.mil  
 Shane Wells 510-749-5922 robert.s.wells@navy.mil  
 Deb Theroux 619-532-0919 debra.theroux@navy.mil  
 Lora Battaglia 619-532-0968 Lora.battaglia.ctr@navy.mil X 
     

USEPA Craig Cooper 415-947-4148 cooper.craig@epa.gov X 
 Jackie Lane  415-972-3236 Lane.jackie@epa.gov X 
     
DTSC Ryan Miya 510-540-3775 rmiya@dtsc.gov X 
     
Water Board Ross Steenson 510-622-2445 rsteenson@waterboards.ca.gov X 
 Tina Low 510-622-5682 tlow@waterboards.ca.gov  
     
CDPH Jeff Wong 510-620-3423 jeff.wong@cdph.ca.gov X 
 Tracy Jue 916-324-4808 tracy.jue@cdph.ca.gov X 
 Kurt Jackson    
 Larry Morgan   X 
 Steve Hsu 916-440-7940 steve.hsu@cdph.ca.gov  
     
CDFG Charlie Wong    
     
City of SF Amy Brownell 415-252-3967 amy.brownell@sfdph.org X 
      

Treadwell and Rollo Sigrida Reinis 415-955-9040 sreinis@treadwellrollo.com  
 Dorinda Shipman 415-955-5262 dshipman@bwqau.com X 
     
Geosyntec Jeff Austin 415-218-0027 jasustin@geosyntec.com X 
     
BVHP/Lennar Steve Rottenborn 408-458-3205 srottenborn@harveyecology.com  
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Organization Name Phone Number E-Mail Address Present 
Tech Law Inc., USEPA 
contractor 

Karla Brasaemle 415-762-0566 kbrasaemle@techlawinc.com  

 Mary Snow    
 Mark Pantoja 415-762-0565 MPantoja@techlawinc.com X 
     
Navy Contractors     
Tetra Tech EM, Inc. Tim Mower 313-312-8874 tim.mower@ttemi.com X 
     
Tetra Tech EC, Inc. Bill Dougherty  415-216-2731 bill.dougherty@tetratech.com  
     
Sealaska Environmental 
Services 

Doug Peeler  doug.peeler@sealaska.com 
 

 Deanna Rhodes    
     
CE2 Bruce Rucker 925-400-4586 rucker@ce2corp.com X 
 John Copland 925-463-7301 copland@ce2corp.com  
     
Kleinfelder Gary Goodemote 510-628-9000 ggoodemote@kleinfelder.com  
 Gabriel Fuson 510-774-4115 gfuson@kleinfelder.com  
 Eric Johansen 619-694-5516 ejohansen@kleinfelder.com  
     
KCH Leslie Lundgren 415-541-7110 leslie.lundgren@ch2m.com X 
 Jamie Hamm 415-819-4971 Jamie.hamm@ch2m.com X 
 Ted Tyler 602-790-2492 etyler@kleinfelder.com  
 Emily Steinkamp 510-628-9000  X 

     

ERRG Doug Bielskis 925-726-4119 doug.bielskis@errg.com X 
 John Sourial 415-848-7103 john.sourial@errg.com X 
     
ITSI Jim Schollard 925-946-3107 jschollard@itsi.com  
 Brett Womack 925-250-8077 bwomack@itsi.com  
 Ken Leonard 925-946-3263 kleonard@itsi.com  
 Jeff Hess 925-946-3104 jhess@itsi.com  
 Arvind Archarya 510-719-6858 aacharya@itsi.com  
 Kent Baugh  kbaugh@itsi.com  
      

Shaw Group Wayne Akiyama 925-288-2003 wayne.akiyama@shawgrp.com  
 Ray Schul 415-822-1224 raymond.schul@sahwgrp.com  
 Ulrika Messer 619-241-9451 ulrika.messer@shawgrp.com  
 Steve Pierce    
     
Battelle John Hardin 619-574-4827 hardinj@battelle.org  
     
AMEC Alfonso Ang 415-278-2108 Alfonso.ang@amec.com  
 Jeff Fenton 707-793-3832 Jeffery.fenton@amec.com  
 Ray Hendry 303-807-4421   
     
PNNL Steve Maheras    
     
Alliance Tessa McRae 619-398-3220 tmcrae@onesullivan.com  
 Wenqian Dou 415-321-1785 wdou@onesullivan.com  
 Bob Hunt 619-672-2796 rhunt@onesullivan.com X 
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URS Jerry Zimmerle 714-433-7738 jerome.zimmerle@urscorp.com  
     
CirclePoint Matt Robinson 510-378-5511 m.robinson@circlepoint.com X 
     
CDM Tamzen Macbeth 208-569-5147 macbethtw@cdm.com  
 Matt Brookshire 858-268-3383 brookshirems@cdm.com  
     
Arc Ecology Martha Walters  rosewalt@aol.com X 
     
BCDC Rafael Montes 415-352-3670 rafaelm@bcdc.ca.gov X 
 Andrew Winetroub  andreww@bcdc.ca.gov X 
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ATTACHMENT B 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
July 26, 2012 

Item Parcel Document Name 
Submittal 

Date 

Expected  
Date for  

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water  
Board City of SF 

Documents Historically Reviewed  

1 B Draft Petroleum Hydrocarbon 
Corrective Action, Quarterly 
Monitoring Report, Third Quarter 
2011 

4/6/12 5/4/12    5/9/12  

2 E Draft Parcel E Soil Excavation 
Characterization Work Plan 

4/9/12 5/9/12   5/9/12  5/21/12 

3 C Final, Final Status Survey Results, 
Building 203 

4/10/12 5/11/12      

4 E Final Survey Unit 201 Project Report 4/16/12 n/a      

5 E-2 Draft TCRA Work Plan for Ship 
Shielding Area 

4/18/12 5/21/12  5/7/12 5/7/12 5/8/12 5/7/12 (no 
comments) 

6 E-2 Final Landfill Gas Monitoring Report, 
January-March 2012, Post Removal 
Action 

4/26/12 n/a      

7 D-1 Draft Survey Unit Project Report for 
Survey Units 253, 255, 262, 266, and 
270 

4/24/12 5/24/12   5/18/12   

8 C Final, Final Status Survey Results, 
Building 241 

4/24/12 5/23/12      

9 C Draft Survey Unit Project Reports for 
Survey Units 213, 221, 226, and 231 

4/25/12 5/25/12   5/22/12   



HPNS BCT Meeting Minutes B-2 KCH-2622-0004-0110 
July 26, 2012 

ATTACHMENT B 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
July 26, 2012 

Item Parcel Document Name 
Submittal 

Date 

Expected  
Date for  

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water  
Board City of SF 

Document Review Period Recently Completed 

1 B Final Remedial Action Completion 
Report for IR Sites 07 and 18 

5/14/12 n/a      

2 B Draft Petroleum Hydrocarbon 
Corrective Action, Quarterly 
Monitoring Report, Fourth Quarter 
2011 

5/11/12 6/11/12    6/11/12 5/21/12 (no 
comments) 

3 E Draft Final Status Survey Results, 
Building 521 

5/15/12 6/15/12   6/20/12   

4 E-2 Final Action Memo, TCRA for Ship 
Shielding 

5/21/12 n/a      

5 D-1 Draft Work Package 104, Survey 
Units 258, 260, 263, 268, and 269 

5/22/12 6/22/12   6/8/12   

6 D-1 Draft Work Package 106, Survey 
Units 271, 279, 280, 281, and 282 

5/22/12 6/22/12   6/8/12   

7 E-2 Replacement Page for Final Action 
Memorandum TCRA for Ship 
Shielding Range 

5/24/12 n/a      

8 C Draft Survey Unit Project Reports for 
Survey Units 192, 194, 227, and 232 

5/24/12 6/25/12   6/6/12   

Documents Currently Under Review 

1 C Draft Petroleum Hydrocarbon Project 
Work Plan 

5/18/12 7/18/12 Water Board 
Requested 30- 
day Extension 

    

2 C Draft Survey Unit Project Reports for 
Survey Units 233, 234, 237, and 239 

5/30/12 7/2/12   7/2/12   
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ATTACHMENT B 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
July 26, 2012 

Item Parcel Document Name 
Submittal 

Date 

Expected  
Date for  

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water  
Board City of SF 

3 E Draft Final Status Survey Results, 
Building 500 

6/4/12 7/5/12      

4 B Action, Quarterly Monitoring Report, 
Third Quarter 2011 

6/1/12 n/a      

5 UC-1,2 Final Remedial Action Work Plan 6/4/12 n/a      

6 E Draft Survey Unit Project Reports for 
Survey Units 214, 215, 216 and 217 

6/8/12 7/8/12   7/9/12   

7 E Draft Survey Unit Project Reports for 
Survey Units 218, 222, 223, and 224 

6/21/12 7/23/12      

8 E Draft Final Status Survey Results, 
Former Building 529 Site 

6/18/12 7/18/12      

9 E Draft Final Status Survey Results, 
Former Building 510/510A Site 

6/27/12 7/27/12      

10 B Replacement Pages for Final 
Petroleum Hydrocarbon Site 
Closeout Report, Site-Specific 
Attachment for AOC 46-D Revision 1 

6/29/12 n/a      

11 E Final Work Plan Addendum to the 
Parcel E Groundwater Treatability 
Study 

7/9/12 n/a      

12 E Draft Final Status Survey Results at 
Former Building 509 Site 

7/9/12 8/10/12      

13 E-2 Final WP Ship Shielding Range 7/9/12 n/a      

14 B, D-1, G  
and UC-2 

Final Tech Memo for Monitoring 
Program Optimization 

7/13/12 n/a      
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ATTACHMENT B 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
July 26, 2012 

Item Parcel Document Name 
Submittal 

Date 

Expected  
Date for  

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water  
Board City of SF 

15 B Amendment to Revised Final Design 
Basis Report for Parcel B (Excluding 
IR Sites 7/18) 

7/18/12 8/17/12      

16 E-2 And Analysis Plan, Interim Monitoring 
and Maintenance Program for Landfill 
Gas Control System 

7/23/12 n/a      

Documents for Upcoming Review (next 3 months) 

1 B, D-1, G, 
UC-2 

Revised Draft Soil Vapor 
Investigation Tech Memo 

7/29/12 30 days from 
submittal 

date 

Date Tentative     

2 C Draft Final Remedial Design 7/27/12 30 days from 
submittal 

date 

Date Tentative     

3 F Draft Radiological Data Gaps 
Investigation Tech Memo Phase 2a 

7/29/12 30 days from 
submittal 

date 

Date Tentative     

4 F Final Pier Demolition Removal Action 
Completion Summary Report 

7/31/12 n/a Date Tentative     

5 B Post-Construction O&M Plan for 
Parcel B, IR Sites 7 and 18 

8/3/12 30 days from 
submittal 

date 

Date Tentative     

6 E Draft IR 03 Treatability Study Report 8/6/12 30 days from 
submittal 

date 

Date Tentative     

7 E Final Parcel E Soil Excavation 
Characterization Work Plan 

8/13/12 n/a Date Tentative     
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ATTACHMENT B 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
July 26, 2012 

Item Parcel Document Name 
Submittal 

Date 

Expected  
Date for  

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water  
Board City of SF 

8 B Draft Remedial Action Work Plan 8/14/12 30 days from 
submittal 

date 

Date Tentative     

9 B Draft Design Amendment Parcel B 8/17/12 30 days from 
submittal 

date 

Date Tentative     

10 C Draft Remedial Action Work Plan for 
RU-C1, RU-C4, RU-C5, and Building 
241 Area 

8/22/12 30 days from 
submittal 

date 

Date Tentative     

11 C Draft Remedial Action Work Plan for 
RU-C2 

8/27/12 30 days from 
submittal 

date 

Date Tentative     

12 E Final Rad Addendum to Parcel E FS 8/31/12 n/a Date Tentative     

13 E Final Parcel E FS 8/31/12 n/a Date Tentative     

14 E-2 Draft Final ROD to BCT 9/10/12 30 days from 
submittal 

date 

Date  
Tentative 

    

15 G Draft Remedial Action Work Plan 9/14/12 30 days from 
submittal 

date 

Date  
Tentative 

    

16 C Final Remedial Design 9/18/12 n/a Date  
Tentative 

    

17 B Final Design Amendment Parcel B 9/26/12 30 days from 
submittal 

date 

Date  
Tentative 
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ATTACHMENT B 
HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX 
July 26, 2012 

Item Parcel Document Name 
Submittal 

Date 

Expected  
Date for  

Comments Notes 

Agency Submittal of Comments 

EPA DTSC 
Water  
Board City of SF 

18 E Draft Tech Memo Soil 
Characterization 

10/22/12 30 days from 
submittal 

date 

Date  
Tentative 

    

CDPH California Department of Public Health RI Remedial investigation 

DTSC Department of Toxic Substances Control RTC Response to comment 

EPA U.S. Environmental Protection Agency SF San Francisco 

FOSL Finding of suitability to lease TCRA Time critical removal action 

FOST Finding of suitability to transfer TPH Total petroleum hydrocarbon 

FS Feasibility study Water Board San Francisco Bay Regional Water Quality Control Board 

FSS Final Status Survey 

n/a Not applicable 
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ATTACHMENT C 
HUNTERS POINT NAVAL SHIPYARD BASE REALIGNMENT AND CLOSURE CLEANUP TEAM ACTION ITEMS  

Item No. Action Item 
Person Authoring 

the Action Item Due Date 

Person/Agency 
Committing to 

Action Item Resolution Status 

New Action Items 

1 Mr. Cooper would like to see the 
data points where the Navy found 
low-level cesium detections in the 
utility corridor investigation along 
the Gun Mole Pier.  

Navy  Navy In progress. 

2 Mr. Cooper would like the Navy to 
better describe within their 
radiological reports the 
management of low-level cesium 
hits.  

Navy  Navy In progress.  

3 The Navy will submit a letter to the 
regulatory agencies documenting 
the new Parcel boundary between 
Parcel E and E-2.  

Navy  Navy In progress. 

 


